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Attn: Christopher C. Snyder, P.E. RE: Main Street at EJ&E Railway 
Chief Engineer 
Bureau of Transportation & Planning 

AARlDOT 260 636 B 
MP 21.61, Matteson, Illinois 
Docket No. T03-004 

Dear Sir: 

The EJ&E Railway has reviewed the petition request for extension of time relative to subject docket 
ordered by the Commission on June 4, 2003, for installation of a pedestrian crossing, crossing 
reconstruction, widening and associated signal work at Main Street. 

In conversation with Mr. Rodney Bettenhausen, Cook County Bureau of Administration, Department of 
Highways on December 15, the unforeseen utility and gas line conflicts and sewer relocation has resulted 
in the EJ&E exceeding the $450,000 estimated in the order by $35,000 to date. Given that Cook County 
recognizes the additional cost incurred by the railroad to support this project, remaining work to be 
completed per the original estimate is no longer applicable. 

When a revised construction schedule is available, the EJ&E Railway will provide a revised estimate to 
complete remaining required work. Additional expenditures will be reimbursed to the Railroad by Cook 
County. The Railroad concurs that the request for extension of time be granted without a hearing. 

Chief Engineer 
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Mark Johnson, Cook County 
Dorothy Grisco, Village of Matteson 
Victor A. Modeer, Illinois Dept. of Transportation 
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Thomas W. Hunter, EJ&E 
Robert E. Townsend, EJ&E 
Richard W. Weber, EJ&E 
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